EXTENSION OF TIME

Name of the Work:	Construction of BS slab drain & culverts at Medarahalli in ward no.12 in Shettihalli sub division
Job No:	012-11-000019
Work order No:	EE/DD/20/01/11-12 dt- 05.04.2011
BR No:	BR 179/29.06.2013

Since the penalty has already been levied on the contractor, the issue of E.O.T may please be deemed as considered at the appropriate level by the then officers.

Executive Engineer
Dasarahalli Division, Dasarahalli Zone
Bruhat Bengaluru Mahanagara Palike